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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

  The above numbered solicitation is amended as set forth in item 14.  The hour and date specified for receipt of Offers

 is extended,  is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
(a) By completing items 8 and 15, and returning ____________ copies of the amendments: (b) By acknowledging receipt of this ame ndment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE
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opening hour and date specified.

12. Accounting And Appropriation Data (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS
It Modifies The Contract/Order No. As Described In Item 14.

A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:

D. Other (Specify type of modification and authority)

E. IMPORTANT:      Contractor       is not,        is required to sign this document and return _______________ copies to the Issuing Office.
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Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force
and effect.
15A. Name And Title Of Signer (Type or print) 16A. Name And Title Of Contracting Officer (Type or print)

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed

By
(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070
PREVIOUS EDITIONS UNUSABLE

30-105-02 STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

SEE SCHEDULE

X

Firm-Fixed-Price

P00003 2007JUN18

W56HZV

WEAPON SYSTEM: WPN SYS: 00

U.S. ARMY TACOM LCMC

WARREN, MICHIGAN 48397-5000

HTTP://CONTRACTING.TACOM.ARMY.MIL

PM LAV-C

CARMEN A. BOYD (586)574-8808

EMAIL: CARMEN.A.BOYD@US.ARMY.MIL

S0107A

DCMA HUNTSVILLE

BUILDING 4505, SUITE 301

MARTIN ROAD

REDSTONE ARSENAL, AL  35898-0001

C NONE HQ0338

24290

DRS TEST & ENERGY MANAGEMENT, INC.

110 WYNN DR NW

HUNTSVILLE, AL 35805-1957

TYPE BUSINESS: Large Business Performing in U.S.
W56HZV-04-P-1138

2004JUL01

ACRN: AA NET DECREASE: -$18,516.30

KIND MOD CODE: R

X Agreement Between Parties

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/ 2007JUN18

MARCIA A. CZAR
MARCIA.CZAR@US.ARMY.MIL (586)574-8361
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SUPPLEMENTAL INFORMATION

MODIFICATION:                                                       P00003

PURPOSE OF MODIFICATION:                          To deobligate unliquidated funds

                         PRIOR CONTRACT AMOUNT:                          $ 27,000.00

                         VALUE OF THIS ACTION:                            18,516.30

                         REVISED CONTRACT VALUE:                         $  8,483.70

1.  Modification P00003 is an bilateral funding action.

2.  The purpose of Modification P00003 is to deobligate unliquidated funds from Purchase Order W56HZV-04-P-1138.

3.  No invoices have been submitted, and no funds have been disbursed against this Purchase Order since 2004.  In addition, PM-

LAV has been unable to establish communications with the Contractor.  In effect, the Government believes that all work required

to be performed under this purchase order has been completed and therefore desires to deobligate remaining unliquidated funds.

4.  As a result of Modification P00003, the value of the Purchase order is decreased by $18,516.30; from $27,000.00 to

$8,483.70.

5.  There are no other changes to terms and conditions at this time.

                                               *** END OF NARRATIVE A0003 ***
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SUPPLIES OR SERVICES AND PRICES/COSTS

0002AA        SERVICES LINE ITEM                                                     LO                    $          5,483.70              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: REPAIR 4 GPIA TTM

              PRON: T142T1044K    PRON AMD: 01    ACRN: AA

              CUSTOMER ORDER NO: M2712104MP00018

The contractor shall repair four each

GPIA thermal test modules.  The repair

cost cannot exceed $24,000.  In the event

that the estimate to repair exceeds $24,000,

the contractor shall provide a cost

estimate to the PCO.  A contract modification

will be required before the contractor can

proceeding with the repair effort.

Mod P00003 deobligatges unliquidated obligation

valued at 418,516.30

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAY-2007

                            $         5,483.70
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0002AA  T142T1044K             AA       2        $          24,000.00  $         -18,516.30            $           5,483.70

        M2712104MP00018

                                                                           _________________

                                                         NET CHANGE    $         -18,516.30

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Marine Corps         AA        17  44110627AO0002013300674432DM27100FG744MP00018                        $         -18,516.30                                                                                                          __________________

                                                                                          NET CHANGE    $         -18,516.30

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $          27,000.00              $         -18,516.30              $           8,483.70

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       17  0404110627AO     000201330067443  2DM27100FG744MP00018   M2712104MP00018                         067443
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